



SCF project reporting

SCF_N0008R2

Status: August 2012

Acronym of project:	GloboCert2010		
Title of project:	Global certification and ISO/EN harmonisation		
Project Start Date:	1/4 2011	Project End Date:	30/6 2012
Report	Final	Reporting period (up to):	August 2012

1. Overall progress

Please evaluate the evolution of the project so far, considering:

A)	Fulfilling initial objectives	1 (will fail) → 5 (will fully achieve)	5
B)	Complying with timeline	1 (critical delay ¹) → 5 (on schedule or ahead schedule)	5

1) In case of a critical delay, action shall be taken: revision of content, budget, duration or project termination.

Please provide a short explanation for the rating indicated above:

A)	Planned work done
B)	Deliverable delivered

2. Main achievements towards goals and milestones

Please indicate main achievements of the project so far, in order of relevance:

a)	✓ May 2011 Task 43 meeting USA, Raleigh, North Carolina + industry workshop presentation
b)	✓ September 2012 Task 43 meeting Germany, Kassel + ISES Conference presentation + CEN/ISO meetings
c)	✓ 2011, CEN TC 312 WG 1 meeting, Stockholm, Sweden; attending meeting (extra)
d)	✓ 2011, estec 2011, Marseille, France; giving presentation (extra)
e)	✓ July 2012 Task 43 meeting USA, San Francisco, California + SHC2012 Conference presentation

3. Deliverables

Please indicate the progress regarding deliverables:

C)	Progress regarding deliverables	1 (completed < 25%) → 5 (completed = 100%)	5
----	---------------------------------	--	---

	Information about each deliverable	Due Date	Completed (%)	Delivery Date ²
D1	Proposal for global certification scheme for collectors	30/06/12	100%	27/08/12
D2		dd/mm/yy	%	dd/mm/yy
D3		dd/mm/yy	%	dd/mm/yy
D4		dd/mm/yy	%	dd/mm/yy
D5		dd/mm/yy	%	dd/mm/yy

(2) Actual or foreseen delivery date

4. Deviations from initial plan

Please indicate main deviations and proposed corrective measures:

--