



SCF project reporting

SCF_N0008R2

Status: 04 2013

Acronym of project:		Legio-12	
Title of project:		Liaison officer of TC164	
Project Start Date:	22/05/2012	Project End Date:	31/01/2013
Report	Final	Reporting period (up to):	03 2013

1. Overall progress

Please evaluate the evolution of the project so far, considering:

A)	Fulfilling initial objectives	1 (will fail) → 5 (will be fully achieved)	5
B)	Complying with timeline	1 (critical delay ¹) → 5 (on schedule or ahead of schedule)	5

¹ = In case of a critical delay, some action will be taken: revision of content, budget, duration or project termination.

Please provide a short explanation for the rating indicated above:

A)	The deliverables include a proviso as to the acceptance by TC164. Such an acceptance was not possible because of the postponing of the TC164 WG2 March meeting to the end of the year.
B)	The delivery date has been delayed because of set dates for meetings of the TC312 and TC164

2. Main achievements towards goals and milestones

Please indicate main achievements of the project so far, in order of relevance:

a)	The calculation study has been finalized and used to update the Code of Practice
b)	The Code of Practice was presented at the TC312 (22/1/2013) and accepted.
c)	A report was setup describing Legionella and solar thermal and the results of the calculation study
d)	
e)	

3. Deliverables

Please indicate progress regarding deliverables:

C)	Progress regarding deliverables	1 (completed < 25%) → 5 (completed = 100%)	4
----	---------------------------------	--	---

	Information about each deliverable	Due Date	Completed (%)	Delivery Date ²
D1	Draft version of Code of practice	31/01/13	100%	31/03/13
D2	Adoption of Code of Practice by TC312 and/or TC164	31/01/13	100%	22/01/13
D3			%	
D4			%	
D5			%	

² = Actual or foreseen delivery date

4. Deviations from initial plan

Please indicate main deviations and proposed corrective measures:

The Code of Practice needs to be in the 'draft' version in order for the TC312 to adopt it as a CEN Technical report.
The presentation of the Code of Practice to the TC164 WG2 will be executed under the Liaison contract of TC312-TC164.

