



SCF project reporting

SCF_N0008R2

Status: 04 2013

Acronym of project:		LiasTC164-12	
Title of project:		Liaison officer of TC164	
Project Start Date:	11/05/2012	Project End Date:	31/03/2013
Report	Final	Reporting period (up to):	03 2013

1. Overall progress

Please evaluate the evolution of the project so far, considering:

A)	Fulfilling initial objectives	1 (will fail) → 5 (will be fully achieved)	5
B)	Complying with timeline	1 (critical delay ¹) → 5 (on schedule or ahead of schedule)	5

¹= In case of a critical delay, some action will be taken: revision of content, budget, duration or project termination.

Please provide a short explanation for the rating indicated above:

A)	
B)	

2. Main achievements towards goals and milestones

Please indicate main achievements of the project so far, in order of relevance:

a)	In the April meeting of TC164-WG2 (Zurich) it was decided to accept the Code of Practice for discussion within the workgroup.
b)	The state of the art of TC164 was presented at the TC312 (22/1/2013)
c)	The state of the art of the TC164 issues (code of practice) was distributed within the ESTIF S&C group members
d)	the stat of the art of TC164 issues was presented at the SKN meeting 12/13 March 2013 (Boras)
e)	

3. Deliverables

Please indicate progress regarding deliverables:

C)	Progress regarding deliverables	1 (completed<25%) → 5 (completed = 100%)	4
----	---------------------------------	--	---

	Information about each deliverable	Due Date	Completed (%)	Delivery Date ²
D1	Discussions on acceptance Code of Practice TC164 / TC312.	31/03/13	100%	31/03/13
D2	Report to the TC312	22/01/13	100%	22/01/13
D3	Reports/presentations ESTIF WG meetings	31/12/12	100%	31/12/12
D4	Reports/presentation to SKN meeting	12/03/13	100%	12/03/13
D5		dd/mm/yy	%	dd/mm/yy

² = Actual or foreseen delivery date

4. Deviations from initial plan

Please indicate main deviations and proposed corrective measures:

--

Done at Rotterdam, The Netherlands on 22/04/13

Responsible: Gerard van Amerongen