



SCF project reporting

SCF_N0008R2

Status: 04 2013

Acronym of project:		LiasTC371-12	
Title of project:		Liaison officers for TC371	
Project Start Date:	11/05/2012	Project End Date:	31/03/2013
Report	Final	Reporting period (up to):	03 2013

1. Overall progress

Please evaluate the evolution of the project so far, considering:

A)	Fulfilling initial objectives	1 (will fail) → 5 (will be fully achieved)	5
B)	Complying with timeline	1 (critical delay ¹) → 5 (on schedule or ahead of schedule)	5

¹ = In case of a critical delay, some action will be taken: revision of content, budget, duration or project termination.

Please provide a short explanation for the rating indicated above:

A)	
B)	It is an ongoing task

2. Main achievements towards goals and milestones

Please indicate main achievements of the project so far, in order of relevance:

a)	Current standards in general do fulfill the requirements of TC371.
b)	Extra task: mandates 480 (EPBD) and 495 (Ecodesign)
c)	Improvements: only EN15316-4-3 (see report LiasTC228-12)
d)	
e)	

3. Deliverables

Please indicate progress regarding deliverables:

C)	Progress regarding deliverables	1 (completed < 25%) → 5 (completed = 100%)	1
----	---------------------------------	--	---

	Information about each deliverable	Due Date	Completed (%)	Delivery Date ²
D1	List of standards ...	31/12/13	100%	31/08/12
D2	Improvement of relevant standards	31/03/13	100%	31/03/13
D3	Reports TC312	31/03/13	100%	22/01/13
D4	reports ESTIF WG	31/03/13	100%	30/11/12
D5	Reports SKN	12/03/13	100%	12/03/13

² = Actual or foreseen delivery date

4. Deviations from initial plan

Please indicate main deviations and proposed corrective measures:

--