



SCF project reporting

SCF_N0008R2

Status: 03 14

Acronym of project:	CENmandate-12		
Title of project:	Preliminary work on CEN Mandate 495 and 480		
Project Start Date:	28/03/2013	Project End Date:	28/09/2013
Report	Final	Reporting period (up to):	03 2014

1. Overall progress

Please evaluate the evolution of the project so far, considering:

A)	Fulfilling initial objectives	1 (will fail) → 5 (will fully achieve)	5
B)	Complying with timeline	1 (critical delay ¹) → 5 (on schedule or ahead schedule)	5

1) In case of a critical delay, action shall be taken: revision of content, budget, duration or project termination.

Please provide a short explanation for the rating indicated above:

A)	
B)	The project was delayed due to the date TC312 meeting and delays in the Energy labelling reg.

2. Main achievements towards goals and milestones

Please indicate main achievements of the project so far, in order of relevance:

a)	25/4/2013 and 6/11/2013 attended the workshop meeting Ecodesign coordination group
b)	Drafting of workplan TC312 for revision of standards
c)	
d)	
e)	

3. Deliverables

Please indicate the progress regarding deliverables:

C)	Progress regarding deliverables	1 (completed < 25%) → 5 (completed = 100%)	2
----	---------------------------------	--	---

	Information about each deliverable	Due Date	Completed (%)	Delivery Date ²
D1	Reports on what's to be done (TC312, Freiburg)	26/09/13	100%	28/09/13
D2	Workplan offered to TC312	26/09/13	100%	28/09/13
D3	Report ESTIF WG meeting (ESTESC, Berlin)	28/11/13	100%	28/09/13
D4	Report SKN meeting (Las Palmas)	11/03/14	0%	dd/mm/yy
D5		dd/mm/yy	0%	dd/mm/yy

(2) Actual or foreseen delivery date

4. Deviations from initial plan

Please indicate main deviations and proposed corrective measures:

None
