



SCF project reporting

SCF_N0008R2

Status: 03 14

Acronym of project:	Lias TC228-12		
Title of project:	Liaison officer on behalf of TC312 to TC228		
Project Start Date:	28/03/2013	Project End Date:	27/03/2014
Report	Final	Reporting period (up to):	03 2014

1. Overall progress

Please evaluate the evolution of the project so far, considering:

A)	Fulfilling initial objectives	1 (will fail) → 5 (will fully achieve)	5
B)	Complying with timeline	1 (critical delay ¹) → 5 (on schedule or ahead schedule)	5

1) In case of a critical delay, action shall be taken: revision of content, budget, duration or project termination.

Please provide a short explanation for the rating indicated above:

A)	
B)	

2. Main achievements towards goals and milestones

Please indicate main achievements of the project so far, in order of relevance:

a)	The proposal for revision 15316-4-3 (monthly method) has been submitted to TC228
b)	Proposal for hourly method, developed, submitted and discussed
c)	Participation in coordination group and added to the results of non solar standards
d)	Final proposal EN15316-4-3 for public enquiry
e)	Many meetings: 13/3/14 (Frankfurt), 29/1/14 (Bonn), 27/11/13 (Berlin), 23/9/13 (Bratislava)

3. Deliverables

Please indicate the progress regarding deliverables:

C)	Progress regarding deliverables	1 (completed < 25%) → 5 (completed = 100%)	5
----	---------------------------------	--	---

	Information about each deliverable	Due Date	Completed (%)	Delivery Date ²
D1	Agreement on how to revise EN15316-4-3	13/03/13	100%	27/03/14
D2	Report TC 312 (Freiburg)	26/09/13	100%	27/03/14
D3	Report ESTIF WG meeting (ESTESC, Berlin)	28/11/13	100%	27/03/14
D4	Report SKN meeting (Las Palmas)	11/03/14	100%	27/03/14
D5		dd/mm/yy	0%	dd/mm/yy

(2) Actual or foreseen delivery date

4. Deviations from initial plan

Please indicate main deviations and proposed corrective measures:

None
