



SCF project reporting

SCF_N0008R2

Status: 03 14

Acronym of project:	LiasTC371-12		
Title of project:	Liaison officer on behalf of TC312 to TC371		
Project Start Date:	28/03/2013	Project End Date:	27/03/2014
Report	Final	Reporting period (up to):	03 2014

1. Overall progress

Please evaluate the evolution of the project so far, considering:

A)	Fulfilling initial objectives	1 (will fail) → 5 (will fully achieve)	5
B)	Complying with timeline	1 (critical delay ¹) → 5 (on schedule or ahead schedule)	5

1) In case of a critical delay, action shall be taken: revision of content, budget, duration or project termination.

Please provide a short explanation for the rating indicated above:

A)	
B)	

2. Main achievements towards goals and milestones

Please indicate main achievements of the project so far, in order of relevance:

a)	All activities are in the context of CEN mandate 480 (EPBD recast)
b)	TC371 defines the context for the revision of standards involved in this mandate
c)	Relevant for solar thermal are the activities aimed at installations in buildings (TC228)
d)	Achievement: added to the relevancy of this context related to solar thermal
e)	Common meetings with TC228.

3. Deliverables

Please indicate the progress regarding deliverables:

C)	Progress regarding deliverables	1 (completed < 25%) → 5 (completed = 100%)	5
----	---------------------------------	--	---

	Information about each deliverable	Due Date	Completed (%)	Delivery Date ²
D1	Several meetings (see SCF LiasTC228-12)	27/03/13	100%	27/03/14
D2	Report TC 312 (Freiburg)	26/09/13	100%	27/03/14
D3	Report ESTIF WG meeting (ESTESC, Berlin)	28/11/13	100%	27/03/14
D4	Report SKN meeting (Las Palmas)	11/03/13	100%	27/03/14
D5		dd/mm/yy	0%	dd/mm/yy

(2) Actual or foreseen delivery date

4. Deviations from initial plan

Please indicate main deviations and proposed corrective measures:

5None
