



# SCF project reporting

SCF\_N0008R2

Status: 07 2013

<b>Acronym of project:</b>		3C08-Elab-12	
<b>Title of project:</b>		Reference Calculation Tool(s) for Package Energy Label	
<b>Project Start Date:</b>	03/04/2013	<b>Project End Date:</b>	21/05/2013
<b>Report</b>	Final	<b>Reporting period (up to):</b>	07 2013

## 1. Overall progress

Please evaluate the evolution of the project so far, considering:

A)	Fulfilling initial objectives	1 (will fail) → 5 (will fully achieve)	5
B)	Complying with timeline	1 (critical delay <sup>1</sup> ) → 5 (on schedule or ahead schedule)	4

1) In case of a critical delay, action shall be taken: revision of content, budget, duration or project termination.

Please provide a short explanation for the rating indicated above:

A)	Results have been finalised as foreseen
B)	Final deliverables took longer to produce, but foreseen deadline was not critical

## 2. Main achievements towards goals and milestones

Please indicate main achievements of the project so far, in order of relevance:

a)	Reference calculation tool in Microsoft Excel completed as foreseen (D1)
b)	Online calculation tool completed as foreseen (D2)
c)	Business model completed as foreseen (D3)
d)	
e)	

## 3. Deliverables

Please indicate the progress regarding deliverables:

C)	Progress regarding deliverables	1 (completed < 25%) → 5 (completed = 100%)	5
----	---------------------------------	--	---

	Information about each deliverable	Due Date	Completed (%)	Delivery Date <sup>2</sup>
D1	Reference calculation tool in Microsoft Excel	21/05/13	100%	10/07/13
D2	Online calculation tool	21/05/13	100%	10/07/13
D3	Business model	21/05/13	100%	10/07/13
D4		dd/mm/yy	%	dd/mm/yy
D5		dd/mm/yy	%	dd/mm/yy

(2) Actual or foreseen delivery date

## 4. Deviations from initial plan

Please indicate main deviations and proposed corrective measures:

Except for a slight delay, no deviations have occurred.
---