



SCF project reporting

SCF_N0008R2

Status: 09 2013

Acronym of project:		4C02b-DHW-Store-Indicator_ITW	
Title of project:		Annual output indicator for solar water heater stores	
Project Start Date:	02/04/2013	Project End Date:	13/7/2013
Report	Final	Reporting period (up to):	09 2013

1. Overall progress

Please evaluate the evolution of the project so far, considering:

A)	Fulfilling initial objectives	1 (will fail) → 5 (will fully achieve)	5
B)	Complying with timeline	1 (critical delay ¹) → 5 (on schedule or ahead schedule)	4

1) In case of a critical delay, action shall be taken: revision of content, budget, duration or project termination.

Please provide a short explanation for the rating indicated above:

A)	
B)	Final report delayed by 10 weeks

2. Main achievements towards goals and milestones

Please indicate main achievements of the project so far, in order of relevance:

a)	see deliverables
b)	
c)	
d)	
e)	

3. Deliverables

Please indicate the progress regarding deliverables:

C)	Progress regarding deliverables	1 (completed < 25%) → 5 (completed = 100%)	1
----	---------------------------------	--	---

	Information about each deliverable	Due Date	Completed (%)	Delivery Date ²
D1	Draft report on the methodology for the assessment of solar water heater stores	2/5/13	100%	06/06/13
D2	Test of five solar water heater stores	14/6/13	100%	30/06/13
D3	Refinement	18/6/13	100%	30/7/13
D4	Final report describing the methodology for the assessment of solar water heater stores	5/7/13	100%	30/9/13
D5		dd/mm/yy	%	dd/mm/yy

(2) Actual or foreseen delivery date

4. Deviations from initial plan

Please indicate main deviations and proposed corrective measures:

--