



SCF project reporting

SCF_N0008R2

Status: April 2013

Acronym of project:		SK-Auto	
Title of project:		Automatic Solar Keymark Collector Data Sheet	
Project Start Date:	11/05/2012	Project End Date:	11/10/2012
Report	Final	Reporting period (up to):	April 2013

1. Overall progress

Please evaluate the evolution of the project so far, considering:

A)	Fulfilling initial objectives	1 (will fail) → 5 (will fully achieve)	5
B)	Complying with timeline	1 (critical delay ¹) → 5 (on schedule or ahead schedule)	4

1) In case of a critical delay, action shall be taken: revision of content, budget, duration or project termination.

Please provide a short explanation for the rating indicated above:

A)	All foreseen tasks has been solved
B)	Extension was applied for until end of 2012 but this still wasn't enough. A beta version has been tried and all critical issues highlighted by the reviewers have been resolved

2. Main achievements towards goals and milestones

Please indicate main achievements of the project so far, in order of relevance:

a)	All items indicated in the application have been achieved
b)	
c)	
d)	
e)	

3. Deliverables

Please indicate the progress regarding deliverables:

C)	Progress regarding deliverables	1 (completed<25%) → 5 (completed = 100%)	4
----	---------------------------------	--	---

	Information about each deliverable	Due Date	Completed (%)	Delivery Date ²
D1	Done	31/12/12	100%	31/03/13
D2	Done	31/12/12	100%	31/03/13
D3		dd/mm/yy	%	dd/mm/yy
D4		dd/mm/yy	%	dd/mm/yy
D5		dd/mm/yy	%	dd/mm/yy

(2) Actual or foreseen delivery date

4. Deviations from initial plan

Please indicate main deviations and proposed corrective measures:

--